

Communication Plan

Date	2026-07-11
Team ID	
Project Name	Health History Organizer
Maximum Marks	1 Mark

Communication

Define how the project team will communicate throughout the development lifecycle to ensure effective collaboration, timely delivery, stakeholder engagement, and successful project execution.

S.No	Type of Communication	Purpose	Frequency	Mode / Channel	Audience	Owner
1	Daily Stand-up	Share progress, blockers and daily tasks	Daily	Google Meet / Teams	Development Team	Project Lead
2	Requirement Discussion	Finalize functional requirements	Weekly	Meeting	Client & Team	Business Analyst
3	Sprint Planning	Assign sprint backlog and tasks	Per Sprint	Meeting	Development Team	Scrum Master
4	Sprint Review	Demonstrate completed modules	End of Sprint	Meeting	Stakeholders	Project Lead
5	Testing Review	Review defects and fixes	Weekly	Meeting	QA & Developers	QA Lead
6	Progress Report	Share overall project progress	Weekly	Email	Mentor / Stakeholders	Project Lead
7	Final Presentation	Present completed system	Project Completion	Presentation	Mentor & Evaluation Panel	Entire Team

