

Initial Project Planning Template

Date	07 July 2026
Team ID	(Enter Team ID)
Project Name	Health History Organizer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Epic	Story No	User Story / Task	SP	Priority	Member	Start	End
S1	Authentication	USN-1	Register new user account with role selection (Patient/Doctor/Admin)	2	High	Gangiseti L. V. S. S. Subrahmanya m	15-07-2026	16-07-2026
S1	Authentication	USN-2	Login using JWT Authentication with secure session management	2	High	Gangiseti L. V. S. S. Subrahmanya m	16-07-2026	17-07-2026
S2	Health Records	USN-3	Create, update, view and delete complete medical history records	3	High	Prionti Pramanik	18-07-2026	20-07-2026
S2	Vitals	USN-4	Record physiological vitals and generate graphical health trend analysis	3	High	Prionti Pramanik	20-07-2026	22-07-2026
S3	Appointments	USN-5	Book appointments, manage schedules and appointment history	3	High	Chippada Ujwala	23-07-2026	25-07-2026
S3	Documents	USN-6	Upload, download and securely manage medical reports and prescriptions	2	Medium	Chippada Ujwala	25-07-2026	26-07-2026
S4	Analytics	USN-7	Generate dashboard analytics, AI health insights and health trend reports	5	High	Chintala Krishna Kishore	27-07-2026	30-07-2026
S4	Deployment	USN-8	Perform testing, bug fixing, deployment and final project documentation	3	High	Chintala Krishna Kishore	30-07-2026	01-08-2026